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GRANT: 26202 Denali Commission-Haines Phase 5

CHART: S SEARHC (FROD) PROJECT PERIOD: 01-APR-2002 - 31-MAR-2007

PI/MANAGER:
AGENCY:

ADJUSTED CURRENT PERIOD INCE?TION COMMITMENTS AVAILABLE

ORGN ACCOUNT ACCOUNT TITLE BUDGET ACTIVITY TO DATS ACTV. BALANCE
P0214 5111 Grant Revenue 1,420,480.00 95,565.70 111,827.22 .00 1,308,652.78
TOTAL GRANT REVENUE 1,420,430.00 95,565.70 111,827.22 .00 1,308,652.78
P0214 6116 Maintenance Supplies .00 100.00 100.00 .00 -100.00
TOTAL SUPPLIES/MINOR EQUIPMENT .00 100.00 100.00 .00 -100.00
P0214 6211 Employee Business Travel 31,830.00 860.00 1,780.73 .00 30,019.27
P0214 6213 Employee Field Travel .00 259.00 630.30 .00 -630.30
P0214 6214 Perm Employee Relocation .00 132.05 132.05 .00 -132.05
P0214 6217 Car Rental Expense .00 .00 99.00 .00 -99.00
P0214 6241 NonEmployee/NonPatient T .00 .00 319.50 .00 -319.50
TOTAL TRAVEL 31,800.00 1,251.05 2,961.58 .00 28,838.42
P0214 6314 Consultant Services .00 .00 200.00 .00 -200.00
TOTAL PROFESSIONAL SERVICES .00 .00 200.00 .00 -200.00
P0214 6419 Miscellaneous .00 .00 108.50 .00 -108.50
TOTAL OTHER SERVICES & CHARGES .00 .00 108.50 .00 -108.50
P0214 6881 Construction 1,136,000.00 .00 .00 .00 1,136,000.00
P0214 6882 Architect/Engineering 170,000.00 88,382.00 101,632.00 .00 68,368.00
TOTAL CONTRACTED SERVICES 1,306,000.00 88,382.00 101,632.00 .00 1,204,368.00
P0214 6911 Indirect Alloc-Program R 82,680.00 5,832.65 6,825.14 .00 75,854.86
TOTAL INDIRECT ALLOCATION 82,680.00 5,832.65 6,825.14 .00 75,854.86

THIS IS THE QUARTERLY REPORT FOR THE DENALI COMMISSION-HAINES PHASE 5 GRANT. PROJECT #0052-DC-2002-15
THIS REPORT COVERS THE 2ERIOD FROM THE INCEPTION OF THE AWARD (4/1/02) THROUGH SEPTEMBER 30,2002. THE AMOUNT
FOR THE FIRST QUARTER (4/1/02-6/30/02) WAS ZERO. THE AMOUNT OF EXPENSES FROM 7/2/02 THROUGH 9/30/02 1s $111,827.22

OUR PROJECT OFFICER FOR SEARHC, DENNIS HELLER, WILL SUBMIT THE PROGRESS REPORT NARRATIVE WITH AN EXPLAVATION OF
FUNDS SPENT, ANY PROBLEMS WITH THE PROJECT, ANY PHOTOS, UNANTICIPATED PROJECT COST OVERRUNS OR SCHEDULE DELAYS.
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GRANT: 26102 Denali Commission-Angoon Health Cen

CHART: S SEARHC (PROD) PROJECT PERIOD: 01-APR-2001 - 31-MAR-2005

PI/MANAGER:
AGENCY:

ADJUSTED CURRENT PERIOD INCEPTION COMMITMENTS AVAILABLE
ORGN ACCOUNT ACCOUNT TITLE BUDGET ACTIVITY TO DATE ACTV. BALANCE
8921 5111 Grant Revenue 200,000.00 3,594.37 49,917.08 .00 150,082.92
TOTAL GRANT REVENUE 200,000.00 3,594.37 49,917.08 .00 150,082.92
8921 6211 Employee Business Travel .00 .00 820.00~ .00 -820.00
TOTAL TRAVEL .00 .00 820.00 .00 -820.00
8921 6412 Advertising .00 .00 144.10 - .00 -144.10
TOTAL OTHER SERVICES & CHARGES .00 .00 144.10 .00 -144.10
8921 6882 Architect/Engineering 187,795.00 3,375.00 45,906.40 12,486.38 129,402.22
TOTAL CONTRACTED SERVICES 187,795.00 3,375.00 45,906.40 12,486.38 129,402.22
8921 6911 Indirect Alloc-Program R 12,205.00 219.37 3,046.58 .00 9,158.42
TOTAL INDIRECT ALLOCATION 12,205.00 219.37 3,046.58 .00 9,158.42
GRANT TOTAL
26102 Denali Commission-Angoon Health Cen
Revenues 200,000.00 3,594.37 49,917.08 .00 150,082.92
Labor 200,000.00 3,594.37 49,917.08 12,486.38 137,596.54

NET .00 .00 .00 -12,486.38 12,486.38

THIS IS THE QUARTERLY REPORT FOR THE DENALI COMMISSION-ANGOON HEALTH CENTER GRANT. PROJECT #0043-DC-2001-I23
THIS REPORT COVERS THE PERIOD 7/02 THROUGH 9/02. THE TOTAL INCEPTION T0 DATE EXPENSES (4/01-9/02) IS $49,917.08
AND THE AMOUNT SPENT THIS QUARTER IS $14,530.96 WITH AN UNLIQUIDATED OBLIGATION OF S12,486.38

OUR PROJECT OFFICER FOR SEARHC, DENNIS HELLER, WILL SUBMIT THE PROGRESS REPORT NARRATIVE WITH AN EXPLANATION OF
FUNDS SPENT, ANY PROBLEMS WITH THE PROJECT, ANY PHOTOS, UNANTICIPATED PROJECT COST OVERRUNS OR SCHEDULE DELAYS.

ALSO ATTACHED IS THE FINANCIAL STATUS REPORT FOR 1ST YEAR OF FUNDING. WE HAVE CHOSEN TO FILE ON THE FEDERALY FISCAL
. YEAR.



